Varsity Path Logbook

TASKBOARD

Product Backlog	In Progress	Completed
Sprint 1: Account registration and sign-in	Verify registration, sign-in, sign-out, session persistence and new-account empty states.	Authentication approach and account-based access requirements documented.
Sprint 2: Improve – manual results	Test adding, editing and deleting results, 0–100-mark validation and dashboard updates.	Manual result fields and validation requirements documented.
Sprint 3: Improve – upload and AI extraction	Test PDF/PNG/JPG/JPEG uploads, unreadable files, editable extracted rows and manual confirmation before saving.	AI extraction workflow and human-review requirement documented.
Sprint 4: Learning insights	Verify insights use only saved results and that empty states appear when no results are available.	Learning-insight requirements for strengths, weaker subjects and topic gaps documented.
Sprint 5: Apply results	Test adding, editing, deleting and duplicate handling; confirm Apply records never inherit Improve data.	Separate Improve and Apply data workflows documented.
Sprint 6: University Explorer and eligibility	Verify the seven-unique-subject gate and test institution-specific scoring, required subjects and official-source links.	Supported institutions and eligibility principles documented for UCT, Stellenbosch University, UWC and CPUT.
Sprint 7: Study Planner and goals	Test goal/task creation, completion, rescheduling, weekly progress and duplicate-task prevention.	Study Planner fields and requirements based on actual learner results documented.
Sprint 8: Application Tracker	Test programme tracking, duplicate prevention, status updates, reference uniqueness and accurate submission messaging.	Application tracking fields, suggested statuses and official-portal handoff documented.
Sprint 9: VarsityPath Assistant	Test answers against saved learner data, missing data and service failures; ensure it does not invent scores or deadlines.	Assistant purpose and responsible-AI boundaries documented.
Sprint 10: Security, testing and release readiness	Complete end-to-end tests, check user data isolation, validate scoring rules, run the production build and resolve errors.	Technical architecture, intended Firestore user-data paths, privacy considerations and QA checklist documented.

WALKTHROUGH

1. What do we need to do to advance this piece of work?	To move VarsityPath forward, the team needs to: • Confirm the project scope and learner user journey. • Prioritise the product backlog and agree sprint goals. • Define acceptance criteria for Improve, Apply, Study Planner, University Explorer and Application Tracker. • Review the interface design system and wireframes. • Confirm data structures, authentication and access rules. • Plan tests for scoring, eligibility, uploads and application status.
2. Is anyone working on anything that is not on the board?	No additional work has been identified outside the VarsityPath backlog. Update this answer during stand-up if new tasks arise.
3. What do we need to finish as a team?	As a team, we need to deliver: • Account-based registration and sign-in. • Manual and reviewed upload-based school-result entry. • Learning insights, goals and study-planner tasks. • Programme discovery for UCT, SU, UWC and CPUT. • Institution-specific eligibility explanations with official sources. • An application tracker with clear, accurate statuses. • An assistant that uses saved learner data appropriately. • Tested privacy controls, persistence and error handling.
4. Are there any bottlenecks or blockers to the flow of work?	Potential blockers include: • Limited time for design, implementation and testing. • University admission requirements and deadlines changing over time. • Incomplete or unreadable uploaded results. • AI, network or authentication service failures. • Incorrect scoring or eligibility rules if requirements are not verified. • Privacy risks if per-user database access rules are misconfigured. • Limited access to development tools, connectivity or hosting resources. • Unclear task ownership or uneven workload distribution.

LOGBOOK

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Reviewed Varsity Path's purpose, target Grade 11–12 learners and the main user journey. From a frontend perspective, identified the screens needed for dashboard, Improve, Apply, Study Planner and university exploration.
	2. What am I planning to complete between now and the next standup?	Review the user stories and map each story to the pages, reusable components and navigation needed on the frontend
	3. What are my impediments (or risks or problems)?	The number of features makes it important to agree on a clear navigation structure and prioritise the core learner journey.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Review the user stories and map each story to the pages, reusable components and navigation needed on the frontend.
	2. What am I planning to complete between now and the next standup?	Define consistent typography, spacing, buttons, form fields, cards and page layouts for a reusable interface.
	3. What are my impediments (or risks or problems)?	Inconsistent styles across screens could make the product feel disconnected and increase rework.

Date:	6 August 2026	
Thursday	1. What did I complete since the last standup?	Reviewed the product backlog and grouped the user-facing work into account access, academic results, learning insights, study planning, university exploration and application tracking.
	2. What am I planning to complete between now and the next standup?	Create a frontend task breakdown and identify shared components and routes for each feature.
	3. What are my impediments (or risks or problems)?	Some features depend on the same learner data, so screen behaviour and loading/empty states must be planned early..

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Reviewed the intended dashboard experience and how learners should move between Improve and Apply without confusing the two sets of academic records.
	2. What am I planning to complete between now and the next standup?	Create a frontend task breakdown and identify shared components and routes for each feature.
	3. What are my impediments (or risks or problems)?	Some features depend on the same learner data, so screen behaviour and loading/empty states must be planned early..

Date:	10 August 2026	
Monday	4. What did I complete since the last standup?	Consolidated the frontend page list and user journey, from signing in to viewing results, planning study and exploring university programmes.
	5. What am I planning to complete between now and the next standup?	Consolidated the frontend page list and user journey, from signing in to viewing results, planning study and exploring university programmes.
	6. What are my impediments (or risks or problems)?	Time is limited, so the core components and page structure need to be stable before feature work expands.

Date:	11 August 2026	
Tuesday	7. What did I complete since the last standup?	R Worked on the sign-in/account-access screens and considered validation messages, loading states, error feedback and signed-in navigation.
	8. What am I planning to complete between now and the next standup?	Connect the interface to the agreed authentication flow and check that signed-out users are directed to sign in.
	9. What are my impediments (or risks or problems)?	Authentication screens must communicate errors clearly and avoid exposing protected learner pages

Date:	12 August 2026	
Wednesday	10. What did I complete since the last standup?	Reviewed the dashboard layout for displaying saved learner information and useful shortcuts without filling it with invented or demo activity.
	11. What am I planning to complete between now and the next standup?	Connect dashboard cards to real saved data and design clear empty states for a new learner.
	12. What are my impediments (or risks or problems)?	Connect dashboard cards to real saved data and design clear empty states for a new learner.

Date:	13 August 2026	
Thursday	13. What did I complete since the last standup?	Built or refined the manual results-entry form layout, including subject/assessment fields, mark input and inline validation feedback.
	14. What am I planning to complete between now and the next standup?	Check add, edit and delete interactions and display validation for marks outside the 0–100 range.
	15. What are my impediments (or risks or problems)?	Poor form validation or unclear feedback can lead to inaccurate results being saved.

Date:	14 August 2026	
Friday	16. What did I complete since the last standup?	Reviewed the intended dashboard experience and how learners should move between Improve and Apply without confusing the two sets of academic records.
	17. What am I planning to complete between now and the next standup?	Create a frontend task breakdown and identify shared components and routes for each feature.
	18. What are my impediments (or risks or problems)?	Some features depend on the same learner data, so screen behaviour and loading/empty states must be planned early..

Date:	14 August 2026	
Friday	19. What did I complete since the last standup?	Reviewed how the improve screen should display saved results, strengths, weaker subjects and topic gaps, with an appropriate empty state.
	20. What am I planning to complete between now and the next standup?	Connect the improve interface to saved results and check that the view updates after a learner edits a mark.
	21. What are my impediments (or risks or problems)?	Insights must not appear authoritative when there is not enough saved data to support them.

Date:	17 August 2026	
Monday	22. What did I complete since the last standup?	Reviewed the upload interface for PDF, PNG, JPG and JPEG files up to 20 MB, including file selection, file type/size feedback and upload progress.
	23. What am I planning to complete between now and the next standup?	Implement or test upload feedback, error messages and a review screen for extracted result rows.
	24. What are my impediments (or risks or problems)?	Large, unreadable or unsupported files can interrupt the workflow and need helpful user-facing messages.

Date:	18 August 2026	
Tuesday	25. What did I complete since the last standup?	Reviewed the extracted-results confirmation interface and how subject names, topics, marks and dates should be editable before saving.
	26. What am I planning to complete between now and the next standup?	Ensure extracted values can be corrected and that the interface requires the learner to confirm them before saving.
	27. What are my impediments (or risks or problems)?	AI extraction may misread text or marks; the frontend must make human review obvious.

Date:	19 August 2026	
Wednesday	28. What did I complete since the last standup?	Reviewed the University Explorer screens for UCT, Stellenbosch University, UWC and CPUT, including programme discovery and filters.
	29. What am I planning to complete between now and the next standup?	Refine programme cards, search/filter controls and layouts for programme requirements and official-source links..
	30. What are my impediments (or risks or problems)?	Programme information varies by institution and course, so the interface must show the right context and avoid oversimplification.

Date:	20 August 2026	
Thursday	31. What did I complete since the last standup?	Reviewed Apply subject-entry screens and the seven-unique-subject requirement before programme discovery.
	32. What am I planning to complete between now and the next standup?	Add clear guidance when the subject requirement is not met and display programme-specific eligibility information and source links.
	33. What are my impediments (or risks or problems)?	The interface must not imply a universal APS rule or show an eligibility conclusion without required information

Date:	21 August 2026	
Friday	34. What did I complete since the last standup?	Reviewed the Application Tracker screen and the intended statuses: Planning, not started, In progress, Submitted, under review, accepted, not accepted and waitlisted.
	35. What am I planning to complete between now and the next standup?	Check status selection, programme cards, duplicate prevention feedback and the wording of internal reference numbers.
	36. What are my impediments (or risks or problems)?	The interface must not imply that Varsity Path submits applications or that its reference number is an official university student number.

Date:	24 August 2026	
Monday	37. What did I complete since the last standup?	Reviewed the Study Planner interface for goals, tasks, due dates, completion, rescheduling and weekly progress.
	38. What am I planning to complete between now and the next standup?	Check add/edit/complete task interactions, progress indicators and empty states when there are no study tasks
	39. What are my impediments (or risks or problems)?	Duplicate tasks or unclear completion states could make the planner hard to trust.

Date:	25 August 2026	
Tuesday	40. What did I complete since the last standup?	Reviewed the assistant chat interface, including how messages, loading indicators, errors and guidance should appear.
	41. What am I planning to complete between now and the next standup?	Check that missing-data and service-failure responses are understandable and that official university links can be opened when provided.
	42. What are my impediments (or risks or problems)?	The UI must not present AI-generated deadlines, marks or eligibility claims as verified facts.

Date:	26 August 2026	
Wednesday	43. What did I complete since the last standup?	Checked the navigation and data flow between dashboard, Improve, Apply, Study Planner, University Explorer and Application Tracker
	44. What am I planning to complete between now and the next standup?	Test page transitions, loading states, error states and whether saved changes are reflected across relevant screens.
	45. What are my impediments (or risks or problems)?	Integration defects may occur when multiple screens rely on the same saved records

Date:	27 August 2026	
Thursday	46. What did I complete since the last standup?	Tested the page transitions, loading states, error states and whether saved changes are reflected across relevant screens.
	47. What am I planning to complete between now and the next standup?	Check consistency of buttons, forms, cards, headings and navigation across the main learner screens.
	48. What are my impediments (or risks or problems)?	Responsive layout and accessibility fixes can take longer when addressed late, so high-impact issues should be prioritised.

Date:	28 August 2026	
Friday	49. What did I complete since the last standup?	Review responsive layouts, keyboard navigation, labels, focus states, contrast and readable error messages; log issues in Trello.
	50. What am I planning to complete between now and the next standup?	Prepare an end-to-end UI checklist and prioritise defects that block the primary user journey.
	51. What are my impediments (or risks or problems)?	There may not be enough time to polish every screen; functional and accessibility problems take priority over cosmetic changes.

Date:	31 August 2026	
Monday	52. What did I complete since the last standup?	Started final frontend checks for account access, dashboard, manual results, uploaded results and Improve insights.
	53. What am I planning to complete between now and the next standup?	Reproduce interface defects, fix critical form and navigation issues and verify empty/loading/error states.
	54. What are my impediments (or risks or problems)?	The final sprint is short, so unplanned visual redesigns should be avoided unless they fix a serious usability issue.

Date:	1 September 2026	
Tuesday	55. What did I complete since the last standup?	Checked frontend workflows for Study Planner, University Explorer, eligibility and Application Tracker against the user stories.
	56. What am I planning to complete between now and the next standup?	Verify subject-count messaging, status labels, duplicate handling, responsive programme cards and official-source links.
	57. What are my impediments (or risks or problems)?	Eligibility and application wording must remain accurate and should not overpromise what the application tracker does.

Date:	2 September 2026	
Wednesday	58. What did I complete since the last standup?	Reviewed upload confirmation and assistant screens for missing data, incorrect extraction, failed requests and clear user feedback.
	59. What am I planning to complete between now and the next standup?	Test unsupported/unreadable upload messages, edit-before-save behaviour, assistant loading/error states and navigation recovery.
	60. What are my impediments (or risks or problems)?	External AI or network services can fail; the interface needs graceful recovery without losing user-entered data..

Date:	3 September 2026	
Thursday	61. What did I complete since the last standup?	Reviewed the visual consistency and responsiveness of the main frontend screens and selected the key user journeys for the demonstration.
	62. What am I planning to complete between now and the next standup?	Fix critical issues, prepare the presentation sequence and rehearse explaining frontend decisions, reusable components and usability choices.
	63. What are my impediments (or risks or problems)?	Presentation time is limited; demonstrate workflows that have actually been tested and be clear about known limitations.